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The Village of Ashville will report on the status of the items identified in the 

Findings and Orders in Quarterly Reports. The three areas covered include:  

 Construction of new Water Resource Recovery Facility 

(WRRF) in the orders listed as WWTP  

 Create an Infiltration and Inflow (I & I) Plan 

 Special Environmental Projects (SEP) 
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VILLAGE OF ASHVILLE QUARTER 

REPORT 

OhioEPA Director’s Final Findings and Orders (F & O) 

Construction of new Water Resource Recovery Facility (WRRF) in the orders listed as WWTP  

The first section of this quarter report will deal with the status of the Water Resource Recovery 

Facility (WRRF). The first heading will discuss the design status. The second heading will deal 

with the status of obtaining funds for the WRRF.  

DESIGN STATUS 

Jeffrey Kerr from URS reported that the facility is at 45% design. URS was one of 12 

engineering firms to respond to Ashville’s Request for Proposal (RFP). They reviewed our 

existing facility and came up with several recommendation for the Village of Ashville, 

Attachment 4. From that report the Village Council of Ashville decided on the type of plant 

and decided to relocate to a new location. That land has been acquired, Exhibit I. URS has 

certified for the Ohio Public Works Commission a project schedule timeline, Exhibit II. The 

next page contains that location in Ashville and the layout of the Water Resource Recovery 

Facility. The next objective is to have the design far enough along to submit a Permit to Install 

(PTI) with the OhioEPA by March 16, 2015. The next heading will deal with the status of 

obtaining funds for the WRRF. 

FINANCING STATUS 

The first funding for this project involved Planning, Design, and Land Acquisition. Ohio Water 

Development Authority (OWDA) provided 1.11 million dollars for this purpose, Exhibit III. As 

indicated above land has been acquired and the design is progressing toward completion. So 

that Ashville can move forward once completed, it has submitted two applications. The first 

was to submit a Nomination Form to the Ohio Water Pollution Control Loan Fund (WPCLF), 

Attachment 1. Ashville has been approved for $12,044,100 by the Ohio Water Development 

Authority, Attachment 7. Ashville has a Construction Loan and Grant Submitted to the Ohio 

Public Work Commission for $500,000 and $500,000, Attachment 2. A second grant request 

was made for paying interest during the construction phase. This is known as OPWC Loan 

Assistance/Credit Enhancement for $225,523, Attachment 3.   

WATER RESOURCE RECOVERY FACILITY WEBPAGE 

This webpage can be accessed at www.ashvilleohio.gov. On the home page you click on the logo 

that was designed for this project, see above. That page will inform the residents the status of 

the project. All the items above can be found on this webpage: 

 URS Report 

 Planning and Design Items 

 Applications for Financing 

 In the future it will include the process for selecting the construction contractor  

http://www.ashvilleohio.gov/
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VILLAGE OF ASHVILLE QUARTER 

REPORT 

OhioEPA Director’s Final Findings and Orders (F & O) 

Infiltration and Inflow (I & I) Reduction Plan 

The second section of this quarter report will deal with the status of I & I. The first heading 

will discuss the establishment of an I & I Reduction Plan Procedure Manual and the I & I Tool 

Box. The second heading will deal with the funding for an I & I Program.  

INFILTRATION AND INFLOW (I & I) PLAN 

The Village of Ashville submitted an I & I Reduction Plan which included an I & I Tool Box on 

September 16, 2014. An excerpt for this plan indicates the Village of Ashville Council granting 

the Utility Committee the authority to address utility issues. This I & I plan will focus on the 

impact excess infiltration/inflow (I&I) on the sanitary sewer system by developing an I & I 

reduction plan. The Village Council, Committee and this Plan will provide financing for I & I 

source removal. The objective to mitigate excess I & I rather than just increasing system 

capacity.   

The I & I plan focuses on source removal. The plan will include periodic review of goals for the 

ongoing I & I. The Utility Committee’s recommendations will be incorporated into Village 

Council policy. The procedure manual reflects that plan and policy. It declared to be necessary 

for the efficient, economic, and safe operation of the sanitary sewer system and for protection 

of the health, safety, and general welfare of the public in the Village of Ashville. The Village 

of Ashville’s I&I policies are:  

 The Council will not provide additional capacity within its system to serve excessive inflow and 

infiltration. 

 The Council will establish inflow and infiltration goals for discharging wastewater to the WRRF 

System based on the designed peak-hour capacity serving the different areas of Ashville. Areas 

within the Metershed that have excessive inflow and infiltration will be required to eliminate 

the excessive inflow and infiltration within a reasonable time period and based upon F & O. 

 The Council reserves the right to modify the Ongoing I & I Reduction Program in response to 

new regulations or changes in existing regulations imposed on the Council by regulatory 

agencies. 

The Metershed areas that will be the focus of Ashville’s I & I actions are on the following page and more 

details can be located on the complete I & I Plan.  

[Part Nine, Title Three, Chapter 921, 929, and 940; Part Thirteen 13, Chapter 1311, 1329, & 1341] 

FINANCING STATUS 

There are two internal funding sources for I & I. First the Village has created in their  

Appropriation Budget an I & I Fund Account 34¢ for every 1000 gallons of water used will go 

exclusively to I & I Reduction. The effect of this can be seen in the Revenue and Appropriation 

Status Report through September 2014. The second source of funding will be an existing 

Stormwater Fund. In 2015 the two funding sources will be used to establish a $50,000 per year 

appropriation budget for I & I. Some of this will be directly used. Another portion will be used 

as seed money for Grants and Loans. A Quality Monitor “Dashboard” is being developed in 
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Excel to quantify this process. It will be completed by December 16, 2015 for creating a stable 

source of funding for I & I. This Dashboard will be used to measure how much is spent in 

relationship to how affective the I & I intervention has been.  

I & I REDUCTION WEBPAGE 

Since that Plan and Tool Box is already submitted this quarterly report will not repeat that 

entire plan. The entire Plan and Tool Box can be accessed at www.ashvilleohio.gov. On the 

home page you click on the logo that was designed for the Plan, see above. That page will 

inform the residents the status of the project. All the items above can be found on this webpage. 

 

  

http://www.ashvilleohio.gov/
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VILLAGE OF ASHVILLE QUARTER 

REPORT 

OhioEPA Director’s Final Findings and Orders (F & O) 

Special Environment Projects (S.E.P.)   

In lieu of paying a remaining thirty thousand dollars ($30,000.00) of the civil penalty, the 

Village of Ashville agreed to complete a supplemental environmental project ("SEP") consisting 

of spending thirty-five thousand dollars ($35,000.00) to replace and/or install some or all of the 

following components of its potable water system. The SEP amount may include the cost of 

equipment and its installation. The SEP shall be considered complete upon Respondent's 

spending thirty-five thousand dollars ($35,000.00) for appropriate equipment and its 

installation. Installation of components shall be done in the order listed and in accordance with 

the following schedule: 

a. Within four (4) months of the effective date of these Orders, replace the four meters 

within the water treatment plant (WTP) (WTP effluent, WTP raw, and two blend meters) 

with MAG meters.  

-  This has been completed. 

b. Within five (5) months of the effective date of these Orders, provide a standby generator 

for the WTP.    

 - The Generator has been rehabilitated to work at the Water Facility. The connectors 

have been installed to connect the generator to the water plant. 

c. Within twelve (12) months of the effective date of these Orders, replace the aerator or 

provide similar improvement to the oxidation process within the WTP.The first section of this 

quarter report will deal with the status of the Water Resource Recovery Facility (WRRF). The 

first heading will discuss the design status. The second heading will deal with the status of 

obtaining funds for the WRRF.  

-  Has not been started.  

FINANCING STATUS 

The following is the status on the $35,000 SEP from report six: 

Beginning Balance $35,000.00 Items Description Vendor Item 

Expenditure -$10,267.95 4 Meters Siemens Industry, Inc. A 

Expenditure -$  7,220.00 Installing 4 Meters HD Water Services A 

Expenditure -$        4.48 Supplies for Meters Ace Hardware A 

Expenditure -$      75.44 Supplies for Meters Ace Hardware A 

Expenditure -$      8,500 Generator Connection Amelcon, LLC B 

Expenditure -$    873.43 Generator Revamp for Water RSC Auto Repair B 

Expenditure -$    380.60 Insulation for Meter Connections Grainger A 

Current Balance $ 7,678.10    
 

S.E.P. WEBPAGE 

There is not a specific webpage for the SEP but that information can be found from this report 

that will be on the website under both the WRRF and I & I webpage. 


